

SE Lab 2 Agile Backlog Creation & Sprint Simulation in Jira

Name : Kushal Jayavarapu
SRN : PES1UG24CS246
Date : 25th august 2026

Spaces

SE ArtCommision

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

+

AI

KJ

Group

	> Work	Assignee	Reporter
	> SA-5 Watermark Application on Draft Illustrations	Unassigned	KJ Kushal J
	> SA-6 Creative Brief Submission	Unassigned	KJ Kushal J
	> SA-7 Milestone Draft Submission	Unassigned	KJ Kushal J
	> SA-8 Milestone Payment Reflection	Unassigned	KJ Kushal J
	> SA-9 Final Asset Download After Payment	Unassigned	KJ Kushal J

+ Create

5 of 5

Spaces

SE ArtCommision

...

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

+

AI

KJ

Group

☐	> Work	Assignee	Reporter	
☐	SA-11 Render watermarked draft in client portal	Unassigned	Kushal J	
☐	▼ SA-6 Creative Brief Submission	Unassigned	Kushal J	
☐	SA-12 Submit creative brief with required fields	Unassigned	Kushal J	
☐	SA-13 Reject incomplete brief submission	Unassigned	Kushal J	
☐	▼ SA-7 Milestone Draft Submission	Unassigned	Kushal J	
☐	SA-14 Submit milestone-tagged WIP draft	Unassigned	Kushal J	
☐	SA-15 Display milestone draft in client portal	Unassigned	Kushal J	
☐	▼ SA-8 Milestone Payment Reflection	Unassigned	Kushal J	
☐	SA-16 Reflect approved payment within 60 seconds	Unassigned	Kushal J	
☐	SA-17 Block balance changes without approval	Unassigned	Kushal J	

+ Create

5 of 5 ↺

Auto-apply watermark on draft upload

+ ... ⇄

Description

As the system, I want to automatically apply a diagonal overlay watermark to every draft illustration uploaded by an artist, so that unwatermarked high-res images are never exposed to the client.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Details

Team

None

Start date

None

Story point estimate

13

Reporter

Kushal J

> Development

> Automation ⚡

Rule executions

Created 24 minutes ago

Updated 2 minutes ago

Configure

Render watermarked draft in client portal

+

...

⇅

Description

As a Client Buyer, I want to see the watermarked version of the artist's draft in my portal, so that I can review progress without accessing the unprotected original.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Product requirements

Try template

Done ▾

✓ Done

⚡

⚡ Improve Story

Details

⚙

Assignee

Unassigned

Assign to me

Parent

SA-5 Watermark Application

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point

3

< Back

SA-6 / SA-12

Submit creative brief with required fields

+

...

⇅

Description

As a Client Buyer, I want to submit a creative brief with description, references/sources, budget, and deadline, so that the artist has complete clarity before starting work.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Product requirements

Try template

To Do ▾

⚡

⚡ Improve Story

Details

⚙

Assignee

Unassigned

Assign to me

Parent

SA-6 Creative Brief Submiss

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point

1

< Back

SA-6 / SA-13

Reject incomplete brief submission

+

...

⇅

Description

As the system, I want to reject a creative brief submission with missing required fields, so that artists are never assigned incomplete or ambiguous briefs.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Product requirements

Try template

To Do ▾

⚡

⚡ Improve Story

Details

⚙

Assignee

Unassigned

Assign to me

Parent

SA-6 Creative Brief Submiss

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point

0

Submit milestone-tagged WIP draft

Description

As a Digital Artist, I want to submit a watermarked WIP draft tagged to a specific milestone, so that the client can review progress at each agreed stage.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-7 Milestone Draft Submis

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

5

< Back

SA-7 / SA-15

Display milestone draft in client portal

Description

As a Client Buyer, I want the milestone draft to appear in my portal with its watermark applied, so that I can evaluate progress before approving payment.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-7 Milestone Draft Submis

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

2

< Back

SA-8 / SA-16

Reflect approved payment within 60 seconds

Description

As a Digital Artist, I want an approved milestone payment to appear in my portal within 60 seconds of client approval, so that I have timely visibility into my earnings.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-8 Milestone Payment Ref

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

8

< Back

SA-8 / SA-17

Block balance changes without approval

+

...

≡

Description

As the system, I want to prevent any milestone payment from reflecting in the artist portal without explicit client approval, so that artists are never paid for unconfirmed work.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

🔒

👁 1

🔗

⋮

To Do

⚡

➦ Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-8 Milestone Payment Ref

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

34

< Back

SA-9 / SA-18

Enable final asset download after full payment

+

...

≡

Description

As a Client Buyer, I want to download the high-resolution final file once the commission is fully paid and the artist has agreed to deliver, so that I receive my finished commission.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

🔒

👁 1

🔗

⋮

To Do

⚡

➦ Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-9 Final Asset Download /

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

21

< Back

SA-9 / SA-19

Hide final asset before payment/delivery conditions met

+

...

≡

Description

As the system, I want to keep the final high-resolution asset hidden and un-downloadable until both payment and delivery conditions are satisfied, so that unpaid work is never exposed.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

🔒

👁 1

🔗

⋮

To Do

⚡

➦ Improve Story

Details

Assignee

Unassigned

Assign to me

Parent

SA-9 Final Asset Download /

Sprint

SA Sprint 1

Labels

None

Due date

None

Team

None

Start date

None

Story point estimate

55

SA Sprint 1 Add dates (10 work items) 142 0 0 Start sprint

SA-10	Auto-apply watermark on draft upload	Watermar...	To Do	13	
SA-11	Render watermarked draft in client portal	Watermar...	To Do	3	
SA-12	Submit creative brief with required fields	Creative ...	To Do	1	
SA-13	Reject incomplete brief submission	Creative ...	To Do	0	
SA-14	Submit milestone-tagged WIP draft	Milestone...	To Do	5	
SA-15	Display milestone draft in client portal	Milestone...	To Do	2	
SA-16	Reflect approved payment within 60 seconds	Milestone...	To Do	8	
SA-17	Block balance changes without approval	Milestone...	To Do	34	
SA-18	Enable final asset download after full payment	Final Ass...	To Do	21	
SA-19	Hide final asset before payment/delivery condition...	Final Ass...	To Do	55	

+ Create

To Do 10

Auto-apply watermark on draft upload

Parent

Watermark Application on Draft ...

SA-10 13

Render watermarked draft in client portal

Parent

Watermark Application on Draft ...

SA-11 3

Submit creative brief with required fields

Parent

Creative Brief Submission

+ Create

In Progress 0

+ Create

Done 0

+ Create

...

+

To Do8

Submit creative brief with required fields

Parent

Creative Brief Submission

SA-121

Reject incomplete brief submission

Parent

Creative Brief Submission

SA-130

Submit milestone-tagged WIP draft

Parent

Milestone Draft Submission

+ Create

In Progress2

Auto-apply watermark on draft upload

Parent

Watermark Application on Draft ILL...

SA-1013

Render watermarked draft in client portal

Parent

Watermark Application on Draft ILL...

SA-113

+ Create

Done0

+ Create

To Do8

Submit creative brief with required fields

Parent

Creative Brief Submission

SA-121

Reject incomplete brief submission

Parent

Creative Brief Submission

SA-130

Submit milestone-tagged WIP draft

Parent

Milestone Draft Submission

+ Create

In Progress0

+ Create

Done2

Auto-apply watermark on draft upload

Parent

Watermark Application on Draft ILL...

SA-1013✓


Render watermarked draft in client portal

Parent

Watermark Application on Draft ILL...

SA-113✓

+ Create



Question and answers :

1. Was your estimation accurate?

No. The maximum points (55) appeared too large for a single story. It could be that most of the stories required similar efforts, so applying the whole Fibonacci scale did not allow for a fair comparison of stories among themselves.

2. Was your backlog properly prioritized?

Yes, we prioritized security and payment issues (High priority) and creative briefs (Medium priority) because the monetary and information issues are the most important.

3. Did your simulated sprint correlate with your initial plans?

[After Sprint 1:] We planned to deliver stories X and Y. We managed to achieve our goals; however, low-point stories

went to Done faster than high-point stories because of their complexity.

4. What information did the burndown chart provide regarding the capacity of your team?

From the burndown chart, we understood that our high point stories were not completed during one sprint so the points appeared too large. Next time, we will split our stories into several pieces to avoid sharp burndown decrease.